SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:50 PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

. 04-0120F4

Diary #: 304 Const Calendar Day: 9 Date: 13-Jun-2012 Wednesda)

y itad _ _ , y 04-SF-80-13.2/13.9
Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: Over Time: 02:00
Federal ID:

Location:

Reviewer:  Wilcox, Jason Approved Date: 22-Jan-13 Status: Approved
Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition
Working Day If no, explain:

Diary' Dispute
Work description. —~
The contractor worked on the Hinge K formwork today.

CCO0-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR MATTHEW HOLT 400 000 000  4.00 ]
Operator APP SCOTT ROSS 800 200 0.0 10.00 ]
Ironworker APP RYAN NASH 800 200 0.0 10.00 ]
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 []
Operator APP Vernon Hubert 800 200 0.0 10.00 ]
Ironworker INM MICHAEL DRAPER 800 200 0.0 10.00 ]
Ironworker APP JONATHAN CANITES 800 200 0.0 10.00 ]
Ironworker FOR JAMES BENNINGHOVE 800 200 0.0 10.00 ]

Di ary: Dispute

General Comments 001 0-HKC-000.208 =

The contractor worked on fabricating the center tub of the Westbound Hinge K form work .

The contractor also worked on setting up the jacking system to move the west tub of the Hinge K form

work to its final location. The contractor left the west tub of the form work down approximately 1 foot from

its final location yesterday.

Once the jacking system was set up, the contractor moved the west tub of the Hinge K form work to its

final location.

The contractor intends to pick the center tub and place it in its final location tomorrow morning.
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